


Martlesham Heath SSSI 10 year work plan


SSSI Work Plan

- Please note that this is an indicative work plan, as its dependent on volunteers to manage the work the plan is subject to change at short notice.
- Every effort will be made to keep this plan up to date but if you are concerned re any aspect please contact Martlesham Heath SSSI. On sssi@martlesham.org.uk or via the MHHL Ltd answerphone 01473 612207


Task Number	Activity	Organisation
MHY6T1	Cut regrowth of gorse to maintain open heath	MCG volunteers
MHY6T2	Remove trees and scrub to open up glade and connect to existing open heath	Contract
MHY6T3	Clear scrub and small saplings	MCG volunteers
MHY6T4	Recut firebreak to S of "The Oaks"	Contract
MHY6T5	Cut or spray bracken re-growth	Contract/MCG
MHY6T6	Cut bracken re-growth	MCG volunteers
MHY6T7	Scrub removal and heather cut	Contract
MHY6T8	Cut bracken re-growth	MCG/Contract
MHY6T9	Scrub removal	Megabash
MHY6M1	Photographic Survey	MCG volunteers
MHY6M2	Bird Survey	MCG volunteers
MHY6M3	Reptile Survey	MCG volunteers
MHY6M4	Silver Studded Blue Survey	MCG volunteers
MHY6M5	Progress Review	Nat Eng / MHHL/MCG
MHY6M6	Vegetation cover survey	MCG volunteers



Task Number	Activity	Organisation
MHY7T1	Clear Scrub cut trees to extend existing glade	Contract
MHY7T2	Clear Scrub from north central area to promote heather and acid grassland	Megabash
MHY7T3	Clear scrub and recoppice on both sides of NW path	Contract
MHY7T4	Recut firebreak near Harvesters way	Contract
MHY7T5	Remove brambles from N bare ground	MCG volunteers
MHY7T6	Cut bracken in S central area	MCG volunteers
MHY7T7	Cut bracken in Southern area	MCG volunteers
MHY7T8	Cut bracken in South western area	MCG volunteers
MHY7T9	Remove brambles from southern bare ground	MCG volunteers
MHY7M1	Photographic Survey	MCG volunteers
MHY7M2	Bird Survey	MCG volunteers
MHY7M3	Reptile Survey	MCG volunteers
MHY7M4	Silver Studded Blue Survey	MCG volunteers
MHY7M5	Progress Review	Nat Eng / MHHL/MCG



Task Number	Activity	Organisation
MHY8T1	Cut back gorse in NE corner of heath	Contract
MHY8T2	Cut back scrub especially non-native species close to boundary	Contract
MHY8T3	Remove trees thin out west of central heathland to prevent encroachment	Contract
MHY8T4	Control bracken in extended glade in NW of heath	Contract
MHY8T5	Control bracken in south central section of heath	Contract
MHY8T6	Remove block of Gorse from the central part of the heath	Megabash
MHY8T7	Control bracken in southern section of the heath	MCG volunteers
MHY8T8	Control bracken in south west section of the heath	MCG volunteers
MHY8M1	Photographic Survey	MCG volunteers
MHY8M2	Bird Survey	MCG volunteers
MHY8M3	Reptile Survey	MCG volunteers
MHY8M4	Silver Studded Blue Survey	MCG volunteers
MHY8M5	Progress Review	Nat Eng / MHHL/MCG



Task Number	Activity	Organisation
MHY9T1	Clear trees & scrub along boundary path next to Dobbs Lane to make track/firebreak	Contract
MHY9T2	Cut back gorse between Westland and Harvesters Way	Contract + Megabash
MHY9T3	Clear out scrub between The Oaks and Heathfield to provide an improved firebreak with potential for scrub regrowth	Contract
MHY9T4	Coppice scrub to west of heathfield including willow scrub	Contract
MHY9T5	Cut bracken in extended glade in NW corner of heath	MCG volunteers
MHY9T6	Control bracken in NW corner of heath	MCG volunteers
MHY9T7	Control bracken in south central section of heath	MCG volunteers
MHY9M1	Photographic Survey	MCG volunteers
MHY9M2	Bird Survey	MCG volunteers
MHY9M3	Reptile Survey	MCG volunteers
MHY9M4	Silver Studded Blue Survey	MCG volunteers
MHY9M5	Progress Review	Nat Eng / MHHL/MCG

